COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 02/ 08/ 2019

ESTI MATE SUMVARY 12:52: 09
CONTI D C21012 ESTI MATE NO. 0001 PROG SPEC YR 2005
PCN: 21012-BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 12.0 DAYS TIME ALLOW 191 WORK DAYS
SH 71 ARKANSAS RI VER FASTER BR PERCENT TI ME: 6.28 ORI G TI ME ALLOW 191 WORK DAYS

PROJECT NO FBRO71A- 018
SH 71 ARKANSAS RI VER FASTER BRI DGE REPLACENMENT

NAME OF ROAD:

PROQIECT COUNTI ES: OTERO CROWLEY
CONTRACTOR:
Lobato Construction, LLC PAY PERI OD ENDI NG 01/ 26/ 2019 DATE TI ME STARTED 10/ 24/2018
1333 West 120th Avenue, Suite 110 DATE LET 09/ 20/ 2018 DATE WORK BEGAN 12/ 01/ 2018
DATE AWARDED 10703/ 2018 DATE TI ME STOPPED
DATE CONTRACT EXECUTED  10/22/2018 DATE ACCEPTED
West i nst er CO 802234 (720)775-4886 DATE NOTI CE TO PROCEED 10/ 24/2018

CURRENT TOTAL TH S ESTI MATE
CURRENT PRQIECT AMI: $ 5,982, 165. 25 PARTI Cl PATI NG $ 0.00 $ 0. 00
AWARD PRQJECT AMI:  $ 5,644, 835. 25 NON- PARTI Cl PATI NG 446, 668. 00 446, 668. 00
PERCENT COMPLETE: 7.47% TOTAL EARNI NGS 446, 668. 00 446, 668. 00
FUNDS AVAI LABLE: $ 5,535,497.25 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 446, 668. 00 446, 668. 00
TOTAL CLAI M5 $ 0.00 RETAI NAGE -10, 100. 04 -10, 100. 04
SECURI TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 436, 567. 96 436, 567. 96
LI QUI DATED DANAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0. 00 0.00
ANMOUNT DUE 436, 567. 96 436, 567. 96
OTHER ADJUSTMENTS 0.00 0.00

PAYENT DE :;; 77777 4 738,75;3;.79;3 777777777777

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO. NO.

CAT NO0200

0005 201-00000

0010 202-00090

0015 202-00220

0020 202-00240

0025 202-01000

0030 202-01130

0035 202-01300

0040 202-04002

0045 203-00060

0050 203-01500

0055 203-01510

C21012
21012-BID
FBRO71A-018
| TEM
DESCRI PTI ON
0200 ROADVWAY

*Cl earing and G ubbing

*Rermoval of Delineator

*Renpoval of Asphalt Mat

*Rermoval of Asphalt Mat (Pl aning)

*Renpoval of Fence

*Rermoval of Guardrail Type 3

*Renpoval of End Anchorage

Cl ean Cul vert

*Enbankment Material (Conplete In Place)

*Bl adi ng

*Backhoe

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1. 000
LS
50, 000. 00000
33.000
EACH
5. 00000
6, 821. 000
5
8. 00000
2, 200. 000
sy
6. 00000
2, 610. 000
LF
1. 00000
1, 645. 000
LF
5. 00000
2.000
EACH
290. 00000
3. 000
EACH
2, 500. 00000
10, 424. 000
cy
21. 00000
40. 000
HOUR
180. 00000
40. 000
HOUR

150. 00000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 2

ESTI MATE RUN 02/ 08/ 2019

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

12:52: 09

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D

CAT NO0200

0060 203-01550

0065

203- 01594

0070

203- 01597

0075

203- 02330

0080

207- 00205

0085

207-00310

0090

208- 00002

0095

208- 00046

0100

208- 00075

0105

208- 00103

0110 208-00105

C21012
21012-BI D
FBRO71A-018
| TEM
DESCRI PTI ON
0200 ROADWAY
*Dozi ng

*Conbi nati on Loader

Pot hol i ng

Laborer

*Topsoi |

*St ockpil e Wetl and Topsoi |

*Erosion Log Type 1 (12 Inch)

Pre-fabricated Concrete Washout Structure

Pre-fabricated Vehicle Tracking Pad

of Sedi ment

Renoval

and Di sposal (Labor)

Renoval and Di sposal of Sedinment (Equipnent)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
40. 000
HOUR
180. 00000
40. 000
HOUR
150. 00000
40. 000
HOUR
200. 00000
40. 000
HOUR
36. 00000
885. 000
cy
9. 00000
370. 000
cy
19. 00000
6, 800. 000
LF
4. 00000
2.000
EACH
2, 000. 00000
4. 000
EACH
5, 000. 00000
60. 000
HOUR
40. 00000
60. 000
HOUR

150. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 3

ESTI MATE RUN 02/ 08/ 2019

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

12:52: 09

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D

C21012
21012-BID
FBRO71A-018
| TEM
DESCRI PTI ON
0200 ROADWAY

CAT NO0200

0115

0120

0125

0130

0135

0140

0145

0150

0155

0160

0165

208- 00106

208- 00107

208- 00207

212- 00006

212-00032

213-00012

214-01010

216- 00021

216- 00201

217-00020

304- 06007

Sweepi ng (Sedi ment Renoval)

Renoval of Trash

Erosi on Control Managenent

*Seedi ng (Native)

*Soi | Condi tioning

*Spray-on Mil ch Bl anket

*Brush Layer Cutting

*Soil Retention Blanket (C ass 1)

*Soi | Retention Bl anket (Straw Coconut) (Biodegradable

Cl ass

*Her bi ci de Treat ment

*Aggr egat e Base Course (Cl ass 6)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
30. 000
HOUR
130. 00000
30. 000
HOUR
75. 00000
191. 000
DAY
25. 00000
5. 050
ACRE
770. 00000
5. 050
ACRE
3, 000. 00000
5. 050
ACRE
2, 650. 00000
55. 000
EACH
20. 00000
735. 000
sy
15. 00000
17, 000. 000
sy
2.00000
15. 000
HOUR
150. 00000
2, 230. 000
cy

39. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 02/ 08/ 2019

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

12:52: 09

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D: C21012 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 21012-BID ESTI MATE RUN 02/ 08/ 2019
PRQJECT: FBRO71A- 018 ESTI MATE NO 0001 12:52: 09
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 0200 ROADWAY

0170 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 100. 000 0. 000
TON 0. 000 0.00
240. 00000 0. 000 0. 00
0175 403-34851 *Hot M x Asphalt (Grading SX) (100) (PG 64-28) 3, 931. 250 0. 000
TON 0. 000 0. 00
93. 00000 0. 000 0.00
0180 411-10255 *Enmul sified Asphalt (Sl ow Setting) 1, 204. 000 0. 000
GAL 0. 000 0.00
7.00000 0. 000 0. 00
0185 506- 00209 *Riprap (9 Inch) 3.000 0. 000
cY 0. 000 0. 00
410. 00000 0. 000 0.00
0190 603-10180 *18 Inch Corrugated Steel Pipe 120. 000 0. 000
LF 0. 000 0.00
45. 00000 0. 000 0. 00
0195 606- 00301 *Quardrail Type 3 (6-3 Post Spacing) (31 inch MGS) 1, 563. 000 0. 000
LF 0. 000 0. 00
29. 00000 0. 000 0.00
0200 606-01370 *Transition Type 3G 4.000 0. 000
EACH 0. 000 0.00
1, 940. 00000 0. 000 0. 00
0205 606-01385 *Transition Type 3J 2.000 0. 000
EACH 0. 000 0. 00
1, 330. 00000 0. 000 0.00
0210 606-02003 *End Anchorage (Nonfl ared) 2.000 0. 000
EACH 0. 000 0.00
2,910. 00000 0. 000 0. 00
0215 607-00010 *Corner and Line Brace Post 14. 000 0. 000
EACH 0. 000 0. 00
200. 00000 0. 000 0.00
0220 607-01000 *Fence Barbed Wre with Metal Posts 2, 449. 000 0. 000
LF 0. 000 0.00

3. 00000 0. 000 0. 00



CONTI D

CAT NO0200

0225 607-11525

0230

609- 60011

0235

612-00041

0240

612- 00043

0245

615- 00030

0250

621- 00411

0255

625- 00000

0260

626- 00000

0265

626-01102

0270

627-00011

0275 627-00013

C21012
21012-BID
FBRO71A-018
| TEM
DESCRI PTI ON
0200 ROADWAY

*Fence (Plastic)

*Curb Type 6 (Section M

*Del i neator (Flexible) (Type I)

*Del i neator (Flexible) (Type IIl)

Enbanknent Protector Type 3

*Structure Tenporary Access Road (Location 1)

*Construction Surveying

*Mobi | i zati on

*Public Information Services (Tier I1l)

*Pavenment Marking Paint (\Waterborne)

*Pavenent Marking Paint (Hi gh Build)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

3, 350. 000
LF
4. 00000

1, 715. 000
LF
10. 00000

74.000

59. 00000

12. 000

61. 00000

4.000

3, 000. 00000

1. 000

75, 000. 00000

1. 000

30, 000. 00000

1. 000

440, 000. 00000

1.000

LS
30, 000. 00000
76. 000

GAL
56. 00000
38. 000

GAL

61. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 250
0. 250

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 02/ 08/ 2019

110, 000

.00

.00

.00

.00

.00

.00

.00

00

.00

.00

.00

12:52: 09

AMOUNT

110, 000

.00

.00

.00

.00

.00

.00

.00

00

.00

.00

.00



CONTI D: C21012 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 21012-BID ESTI MATE RUN 02/ 08/ 2019
PRQJECT: FBRO71A- 018 ESTI MATE NO 0001 12:52: 09
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 0200 ROADWAY

0280 629-01002  *Survey Monunent (Type 2) 16. 000 0. 000
EACH 0. 000 0. 00
450. 00000 0. 000 0. 00
0285 629-01031 *Survey Monunent (Type 3A) 1. 000 0. 000
EACH 0. 000 0. 00
450. 00000 0. 000 0. 00
0290 629-01110 *Locat e Monuments 10. 000 0. 000
HOUR 0. 000 0. 00
150. 00000 0. 000 0. 00
0295 630- 00000 *Fl aggi ng 300. 000 0. 000
HOUR 0. 000 0. 00
26. 00000 0. 000 0. 00
0300 630-00007 *Traffic Control Inspection 220. 000 0. 000
DAY 5. 000 1, 150. 00
230. 00000 5. 000 1, 150. 00
0305 630-00012 *Traffic Control Managenent 45. 000 0. 000
DAY 2.000 1, 020. 00
510. 00000 2.000 1, 020. 00
0310 630-80002  *Fl ashi ng Beacon (Sol ar) 12. 000 0. 000
EACH 0. 000 0. 00
920. 00000 0. 000 0. 00
0315 630-80338 *Barricade (Type 3 MD) (Tenporary) 18. 000 0. 000
EACH 4.000 2, 040. 00
510. 00000 4. 000 2,040. 00
0320 630-80341 *Construction Traffic Sign (Panel Size A) 180. 000 0. 000
EACH 59. 500 3,332.00
56. 00000 59. 500 3,332.00
0325 630-80342 *Construction Traffic Sign (Panel Size B) 22.000 0. 000
EACH 11. 000 726. 00
66. 00000 11. 000 726. 00
0330 630-80344 *Construction Traffic Sign (Special) 110. 000 0. 000
SF 37.500 450. 00

12. 00000 37.500 450. 00



CONTI D:

CAT NO0200

0335 630-80355

0340

630- 80358

0345

630- 80360

0350

630- 80363

0355

630- 80380

0360

700- 70010

0365

700- 70011

0370

700-70012

0375

700- 70016

0380

700-70019

0385 700- 70060

C21012
21012-BID
FBRO71A-018
| TEM
DESCRI PTI ON
0200 ROADWAY

*Portabl e Message Sign Panel

*Advance Warni ng Fl ashing or Sequencing Arrow Panel (C

Type)

*Drum Channel i zi ng Devi ce

*Drum Channel i zi ng Device (Wth Light) (Flashing)

*Traffic Cone

F/ A M nor

Contr act

Revi si ons

F/ A Partnering

F/ A Asphalt Pavenent

F/ A Fuel

Cost Adj ust ment

F/ A Asphalt Cenent

F/' A Adjust Utilities

I ncentive

Cost Adj ust nent

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE

5. 000

EACH
8, 670. 00000
2.000

EACH
200. 00000
50. 000

EACH
41. 00000
25. 000

EACH
51. 00000
100. 000

EACH
10. 00000
30, 000. 000

FA
1. 00000
0. 000

FA
1. 00000
22, 700. 000

FA
1. 00000
4, 000. 000

FA
1. 00000
212, 200. 000

FA
1. 00000
15, 000. 000

FA

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
2.500
2.500

0. 000
0. 000
0. 000

0. 000
10. 000
10. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 02/ 08/ 2019

21, 675.

410.

00

.00

.00

.00

.00

.00

.00

.00

.00

.00

12:52: 09

AMOUNT

21, 675.

410.

00

.00

00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D:

CAT NO0200

0390

0395

700- 70120

700- 70380

CAT NO0300

0400

0405

0410

0415

0420

0425

0430

0435

C21012 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
21012-BI D ESTI MATE RUN 02/ 08/ 2019
FBRO71A-018 ESTI MATE NO 0001 12:52: 09
CURRENT PREV QTY/ AMOUNT
| TEM QUANTI TY/ QTY TH'S PERI OD TH S CUMULATI VE
DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRCE
0200 ROADWAY
F/ A Maintain County Roads 50, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
F/ A Erosion Control 3,100. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMT $ 2,262,125.25$% 140, 803.00 $ 140, 803. 00
0300 L-22-LL
*Renoval of Bridge 1. 000 0. 000
EACH 0. 000 0. 00
300, 000. 00000 0. 000 0. 00
*Structure Excavation 1, 301. 000 0. 000
cY 0. 000 0. 00
18. 00000 0. 000 0. 00
Structure Backfill (FlowFill) 446. 000 0. 000
cY 0. 000 0. 00
170. 00000 0. 000 0. 00
*Structure Backfill (Class 1) 387. 000 0. 000
cY 0. 000 0. 00
47.00000 0. 000 0. 00
Cof f er dam 1. 000 0. 000
LS 0. 000 0. 00
70, 000. 00000 0. 000 0. 00
*Hot M x Asphalt (Grading SX) (100) (PG 64-28) 502. 000 0. 000
TON 0. 000 0. 00
93. 00000 0. 000 0. 00
*Geotextile (Erosion Control) (Class 1) 2,032. 000 0. 000
Sy 0. 000 0. 00
5. 00000 0. 000 0. 00
Steel Piling (HP 14x89) 380. 000 0. 000
LF 0. 000 0. 00
92. 00000 0. 000 0. 00

202- 00400

206- 00000

206- 00065

206- 00100

206- 01500

403- 34851

420- 00102

502-11489



CONTI D: C21012 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 21012-BID ESTI MATE RUN 02/ 08/ 2019
PRQJECT: FBRO71A- 018 ESTI MATE NO 0001 12:52: 09
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 0300 L-22-LL

0440 503-00060 *Drilled Caisson (60 Inch) 364. 000 0. 000
LF 0. 000 0. 00
930. 00000 0. 000 0. 00
0445 506-00212 *Riprap (12 Inch) 1, 565. 000 0. 000
cY 0. 000 0. 00
98. 00000 0. 000 0. 00
0450 506-00236 *Riprap (36 Inch) 700. 000 0. 000
cY 0. 000 0. 00
160. 00000 0. 000 0. 00
0455 513- 00690 Bridge Drain (Special) 4. 000 0. 000
EACH 0. 000 0. 00
2, 700. 00000 0. 000 0. 00
0460 515-00120  *Waterproofing (Menbrane) 3, 095. 000 0. 000
SY 0. 000 0.00
15. 00000 0. 000 0. 00
0465 518-01004 Bri dge Expansion Device (0-4 Inch) 80. 000 0. 000
LF 0. 000 0. 00
210. 00000 0. 000 0. 00
0470 601-03040 Concrete Class D (Bridge) 1, 160. 000 0. 000
cY 0. 000 0. 00
650. 00000 0. 000 0. 00
0475 601- 05035 *Concrete O ass S35 214. 000 0. 000
cY 160. 500 174, 945. 00
1, 090. 00000 160. 500 174, 945. 00
0480 601- 05050 *Concrete O ass S50 44.000 0. 000
CcY 33. 000 36, 300. 00
1, 100. 00000 33. 000 36, 300. 00
0485 601-05900 Concrete Self Consolidating 4.000 0. 000
cY 0. 000 0. 00
3, 000. 00000 0. 000 0. 00
0490 601- 06300 Cement Grout 135. 000 0. 000
CF 0. 000 0. 00

180. 00000 0. 000 0. 00



CONTI D

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

Page 11
ESTI MATE RUN 02/ 08/ 2019
12:52: 09

PREV QTY/
Y TH' S PERI OD

QrY TO DATE AMOUNT

CAT NO0300

0495 602- 00000

0500

602- 00020

0505

603- 10060

0510

606-11030

0515

613-01300

0520 618-00163

CAT NO0400

0525 620- 00002

0530 620-00012

0535 620- 00020

C21012
21012-BID
FBRO71A-018
| TEM
DESCRI PTI ON
0300 L-22-LL

Rei nforcing Steel

Rei nforcing Steel

(Epoxy Coat ed)

6 Inch Corrugated Steel

Pi pe

Bri dge Rail

Type 10M

3 Inch Electrical

Conduit (Plastic)

Prestressed Concrete | (BT63)

0400 CONSTRUCTI ON ENG NEERI NG BI D | TEM5

Field Ofice (Oass 2)

Field Laboratory (C ass 2)

Sanitary Facility

CURRENT
QUANTI TY/ Qr
UNI TS
UNIT PRI CE
126, 160. 000
LB
1. 00000
319, 420. 000
LB
1. 00000
68. 000
LF
25. 00000
1, 402. 000
LF
150. 00000
1, 443. 000
LF
4. 00000
2, 588. 000
LF
250. 00000
CAT 0300  CURRENT AMT $
1. 000
EACH
61, 700. 00000
1. 000
EACH
14, 300. 00000
2.000
EACH
2, 290. 00000
CAT 0400  CURRENT AMT $

PRQJECT TOTAL CURRENT AMI $

0. 000
94, 620. 000
94, 620. 000

94, 620. 00
94, 620. 00

0. 000
0. 000 0. 00
0. 000 0. 00

0. 000
0. 000 0.00
0. 000 0.00

0. 000
0. 000 0. 00
0. 000 0. 00

0. 000
0. 000 0.00
0. 000 0.00

0. 000
0. 000 0. 00
0. 000 0. 00

3, 639, 460. 00 $ 305,865.00% 305, 865. 00

0. 000
0. 000 0.00
0. 000 0.00

0. 000
0. 000 0. 00
0. 000 0. 00

0. 000
0. 000 0.00
0. 000 0.00

5,982,165.25$8  446,668.00$8 446, 668. 00



